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Holbrook Mutual Irrigating Company Reservoir #1ôs  

Outlet Flow Measurement Upgrade, Phase 1, 04/24/16 
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Current Parshall Flume Location 

Holbrook Mutual Irrigating Company Reservoir #1ôs 

Outlet Flow Measurement Upgrade, Phase 1, 04/24/16 



10 ft. Concrete Parshall Flume Telemetry Bldg. 

5 



Outlet View of 10 ft. Concrete Parshall Flume 

Telemetry  

  -Transmitter 
  -Building 
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Project Need Defined 

ÅMeasure low flow conditions to comply with 
Division 2 Engineer administration 

ïMeasure 1 CFS to 14 CFS 

ÅwŜŎŀǇǘǳǊŜ ƭƻǎǘ ǎǘƻǊŀƎŜ ŎŀǇŀŎƛǘȅ ŦǊƻƳ άǊŜǇŀƛǊǎέ 
ǘƻ ƘƛǎǘƻǊƛŎ млΩ tŀǊǎƘŀƭƭ CƭǳƳŜ ǿŜƛǊ 

ïHolbrook Reservoir, only reservoir in Otero 
County, provides recreation and environmental 
benefits to region 

ïMeets Basin Implementation Plan goal to retain 
existing storage capacity  
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Project Benefits 

ÅMeets augmentation requirements for 
Stateline Flows, makes them more accurate 

ÅHolbrook Reservoir is a local recreational 
amenity, improves usable storage capacity 

ÅLocal municipal augmentation obligations 
more efficient 
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Project Timing & Budget 

ÅOctober 1st 2016 is the estimated start 

date, Completion December 15, 2016 

ÅCash Match = 25%+ 

ïHolbrook Mutual Irrigating Company - 

$2000  

ïRecovery Of Yield Group - $8,150. 

ÅFUNDING SOURCE ï Basin Account:  

$10,000; Statewide: $20,000 

ÅTotal Budget:  $40,150 
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OBJECTIVES 
  
The objectives are as follows: 
 
ÅObjective 1 ς Install a 2 stage broad crested weir 

just upstream of the existing parshall flume. 
  
ÅObjective 2 ς Manage the project through 

construction to completion, with a final report 
submitted to the funding agencies. 
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The Plan:  Install this 2 Stage Broad Crested Concrete Weir just 

Upstream of the Parshall Flume along with the Necessary Telemetry 

Equipment.  
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Five Tasks 

Å TASK 1 - Work with the State of Colorado 
Water Division 2   

ÅTASK 2 - Dewater the construction site 

ÅTASK 3 - Excavate and place the concrete 
forms 

ÅTASK 4 - Pour, properly place, finish, and cure 
the planned 5,000 psi low slump concrete 

ÅTASK 5 ς Provide complete Project 
Management 

 
12 



13 



WHISKERS ï THE AMAZING DE-MINING KITTEN 
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