

# ARWC Plan 2017 TO FIRST HALF 2018

Color Key  
Strategies

Strategies
Governance
Data Management
BIP Implementation
Community & Collaborative Support
Planning
Education & Outreach

## 1.) STREAM MANAGEMENT PLANS:

- a) Develop a process and deep understanding of what stream management plans are, and how to do them. Provide a report on Stream Management Plans to RT by second quarter with presentation at RT meeting.
- b) Working in partnership with PWP, Trinidad water, and other upper Purgatoire stakeholders, work toward finding funding and assisting in developing a WARSSS analysis and Stream Management Plan.
- c) If successful in identifying funding for Purgatoire Planning, and stakeholders request assistance, provide assistance

FUNDING: No funding is currently secured for work on this item.

STRATEGIES ADDRESSED:

Data Management	Community & Collaborative Support	Planning
-----------------	-----------------------------------	----------

TIMING:

Item	17 Q1	17 Q2	17 Q3	17 Q4	18 Q1	18 Q2
Develop Understanding						
Seek Funding with PWP				TBD	TBD	TBD
Assist with plans	TBD	TBD	TBD	TBD	TBD	TBD

Note: TBD in all Timing Charts means that ARWC’s involvement will be determined based on available funding and stakeholder interest in having ARWC involved in the item.

**2.) LOWER ARK WATER QUALITY WORKING GROUP:**

- a) Participate in LAWQWG monthly meetings and calls.
- b) Sponsor water quality workshop for farmers as part of group efforts in February, 2017, and possible future workshops and outreach to ag community and Lower Ark stakeholders, depending on success of the first workshop.
- c) Assist with grant applications.
- d) Assist with projects in the basin as requested by stakeholders and funding is secured.

**FUNDING:** Funds are available for the workshop, and partners are working on funding for ARWC to continue its participation and assistance through a grant to Colorado Department of Ag from Colorado Department of Public Health & Environment.

**STRATEGIES ADDRESSED:**

Education & Outreach	Community & Collaborative Support	Planning	BIP Implementation
----------------------	-----------------------------------	----------	--------------------

**TIMING:**

Item	17 Q1	17 Q2	17 Q3	17 Q4	18 Q1	18 Q2
LAWQWG			TBD	TBD	TBD	TBD
Workshop/ Outreach			TBD	TBD	TBD	TBD
Assist with grant writing			TBD	TBD	TBD	TBD
Projects	TBD	TBD	TBD	TBD	TBD	TBD

**3.) PROJECT REVIEWS:**

- a) Coordinate with BIP Coordinator to track projects currently underway that ARWC may have input to, or be able to support. We will monitor process and progress on, and assist if needed, projects such as Grape Creek, Oil Creek, Cucharas Storage, etc.
- b) Establish review process for providing input to Needs Assessment or Executive Committees to identify and share thoughts on items that improve watershed health aspects of proposed work.

**FUNDING:** Funds are not currently available for this item.

STRATEGIES ADDRESSED:



TIMING:


Item	17 Q1	17 Q2	17 Q3	17 Q4	18 Q1	18 Q2
Track existing					TBD	TBD
Review new projects					TBD	TBD

**4.) BMP DESIGNS DOCUMENT:**

- a) Seek funds to prepare BMP Design Document
- b) Prepare a BMP Design Document for Project Proponents (e.g. road crossings, head gate restoration, etc.)
- c) Provide Outreach around BMP Design Document

FUNDING: Funds are not currently available for this item.

STRATEGIES ADDRESSED:



TIMING:

Item	17 Q1	17 Q2	17 Q3	17 Q4	18 Q1	18 Q2
Seek Funding				TBD	TBD	TBD
Prepare Design Doc	TBD	TBD	TBD	TBD	TBD	TBD
Outreach	TBD	TBD	TBD	TBD	TBD	TBD

**5.) POST-FIRE:**

- a) Perform assessment and project recommendation/prioritization for post fire recovery projects.
- b) Assist communities as requested and funding is available with post-fire analysis and implementation to protect downstream values at risk from post-fire flooding, including working with Pueblo Reservoir stakeholders.
- c) Assist with post-fire implementation as desired by stakeholders and funding available.
- d) Community Mitigation Assistance Team follow-up. CMAT came into Pueblo and Custer Counties during Junkins to help increase future mitigation efforts. Provide CMAT follow up report in late 2017

FUNDING: Currently have \$50k for post-fire coordination and \$100,000 for implementation from LAVWCD. CWCB has committed \$250k toward post-fire efforts based on a request from Alan Hammel. Working with stakeholders (such as State Department Homeland Security & Emergency Management on additional funding.) Currently have some external funding for Community Mitigation Assistance Team follow up with Pueblo & Custer Counties.

STRATEGIES ADDRESSED:

Education & Outreach	Community & Collaborative Support	Planning	BIP Implementation
----------------------	-----------------------------------	----------	--------------------

TIMING:

Item	17 Q1	17 Q2	17 Q3	17 Q4	18 Q1	18 Q2
Assessment & prioritization						
Funding				TBD	TBD	TBD
Implementation	TBD	TBD	TBD	TBD	TBD	TBD
CMAT						

**6.) PRE-FIRE/FOREST HEALTH:**

- a) Close out final acres from 2015 grant (USFS has contracted the federal land acres committed as part of the match; anticipated implementation in 17).
- b) Continue working in Lake County on implementation around significant water resources.
- c) WFDSS: Continue working with stakeholders on getting water values-at-risk data into WFDSS. ARWC role TBD.

**FUNDING:** Currently have \$70k for 2017 projects in Lake County from a DNR grant and a USFS Cohesive Strategy grant. This funding will implement at least 45 additional acres, build capacity, and provide outreach to the community.

**STRATEGIES ADDRESSED:**

Education & Outreach	Community & Collaborative Support	Planning	BIP Implementation
----------------------	-----------------------------------	----------	--------------------

**TIMING:**

Item	17 Q1	17 Q2	17 Q3	17 Q4	18 Q1	18 Q2
Close-out WSRA acres						
Implement DNR/Cohesive Strategy acres						
WFDSS	TBD	TBD	TBD	TBD	TBD	TBD

**7.) IDENTIFY ALL PARTNERSHIPS:**

- a) Investigate and make sure we know who local collaborative partnerships are now (for example, PWP, HAWG, others?). Reach out to key contacts for each to understand their partnership, projects, etc.
- b) Provide a write-up to Executive Committee on the partnerships.

**FUNDING:** Funds are not currently available for this item.

**STRATEGIES ADDRESSED:**

Community & Collaborative Support
-----------------------------------

**TIMING:**

Item	17 Q1	17 Q2	17 Q3	17 Q4	18 Q1	18 Q2
Investigate						
Write up						

**8.) NONCONSUMPTIVE COMMITTEE:**

- a) Participate in the Committee meetings.
- b) Review status of the existing projects that were put forth in BIP for nonconsumptive with proponents
- c) Assist with projects as requested by committee.

FUNDING: Funds are not currently available for this item.

STRATEGIES ADDRESSED:



TIMING:


Item	17 Q1	17 Q2	17 Q3	17 Q4	18 Q1	18 Q2
Committee					TBD	TBD
Review						
Projects	TBD	TBD	TBD	TBD	TBD	TBD

**9.) GOVERNANCE STRUCTURE:**

Finalize decisions with Roundtable Executive Committee and membership on future governance approach.

FUNDING: Funds are not currently available for this item.

STRATEGIES ADDRESSED:



TIMING:

Item	17 Q1	17 Q2	17 Q3	17 Q4	18 Q1	18 Q2
Gov Decision						